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Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Pay Period End Date:

09.28.2016

Contract Location:
Pflug Road Bridge

Contractor:

COLLINS CONTRACTING COMPANY, INC.(M. E.)

980 E 25TH ST
PO BOX 83

WAHOO NE 68066-0083

Phone:
(402)443-3663

Escrow Agent:

Surety Co:

UNIVERSAL SURETY COMPANY

Counties

SARPY

Project
Number

Fed State

Project Number

22662 000 M-80-9(1209)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number Ref Ref
Post Post
080 430.63 BRIDGE

PROG

05.19.2016
06.03.2016
06.15.2016

09.12.2016
09.12.2016

Current Contract Amt
$256,069.50

Original Contract Amt
$256,069.50

% Dollar Comp

66%
% Time Comp

43%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Total for Adjustments

Payment

Tsvid, Aleksandra ( Sasha; 09.29.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

09.30.2016

10.03.2016

Total to Date

$170,254.40
$.00
$170,254.40
$.00
$.00
$.00
$170,254.40

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$170,254.40

Prev to Date

$126,812.80
$.00
$126,812.80
$.00
$.00
$.00
$126,812.80

$.00
$.00
$-115,000.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$115,000.00

$11,812.80

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$43,441.60
$.00
$43,441.60
$.00
$.00
$.00
$43,441.60

$.00
$.00
$115,000.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$115,000.00

$158,441.60

09.29.2016

10.03.2016
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Contract ID:  2662X Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I Contract ID:  2662X Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I
Est Number: 0003 Pay Period End Date:  09.28.2016 Est Number: 0003 Pay Period End Date:  09.28.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA 1027+36.61 0009 0009 0030.60 24,000.00 1.000 24,000.00
0001 0001 0001.08 0.50 3,050.000 1,525.00 MOBILIZATION LS 1.000 24,000.00
BARRICADE, TYPE || BDAY 3,050.000 1,525.00 1.000 24,000.00
400.000 200.00 0.923 22,152.00
80.000 40.00 0010 0010 3089.80 250.00 231.000 57,750.00
0002 0002 0001.10 2.40 244.000 585.60 FLOWABLE FILL CONCRETE CY 231.000 57,750.00
BARRICADE, TYPE Il BDAY 244.000 585.60 167.000 41,750.00
208.000 499.20 0.000 0.00
48.000 11520  oonu1 0011 4004.50 4.10 2,520.000 10,332.00
0003 0003 0001.90 0.90 5,502.000 4,951.80 CAST IRON GRATE AND FRAME LB 2,520.000 10,332.00
SIGN DAY EACH 5,502.000 4,951.80 2,520.000 10,332.00
680.000 612.00 0.000 0.00
160.000 144.00 0012 0012 4050.01 22.50 126.000 2,835.00
0004 0004 0003.50 27.80 350.000 9,730.00 EXCAVATION FOR PIPE, PIPE-ARCH CcY 126.000 2,835.00
CONCRETE PROTECTION BARRIER LF 350.000 9,730.00 CULVERTS, AND HEADWALLS 126.000 2,835.00
575.000 15,985.00 0.000 0.00
0.000 0.00 0013 0013 4105.59 1,750.00 5.600 9,800.00
0005 0005 0003.56 2.50 350.000 875.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 5.600 9,800.00
RELOCATE CONCRETE PROTECTION BARRIER  LF 350.000 g75.00 JUNCTIONBOX 5.600 9,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 4155.50 4.00 500.000 2,000.00
0006 0006 0003.57 1,210.00 2.000 2,420.00 REINFORCING STEEL FOR INLET AND LB 500.000 2,000.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 2.000 2,420.00 JUNCTION BOX 500.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 4360.18 375.00 4.000 1,500.00
0007 0007 0003.58 2,415.00 2.000 4,830.00 18" METAL FLARED-END SECTION EACH 4.000 1,500.00
INERTIAL BARRIER SYSTEM EACH 2.000 4,830.00 4.000 1,500.00
2.000 4,830.00 0.000 0.00
0.000 0.00 0016 0016 6005.36 80.00 100.000 8,000.00
0008 0008 0003.64 30.00 18.000 540.00 PRECOMPRESSED POLYURETHANE FOAM LF 100.000 8,000.00
REPLACEMENT MODULE EACH 18.000 54000 JOINT. TYPEA 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 6030.00 20,000.00 1.000 20,000.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 20,000.00
0.750 15,000.00
1027+36.61
0.750 15,000.00
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Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Est Number: 0003 Pay Period End Date:  09.28.2016 Est Number: 0003 Pay Period End Date:  09.28.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 6107.00 250.00 76.000 19,000.00 0027 0027 P402.18 66.20 475.000 31,445.00
CONCRETE SLOPE PROTECTION SY 76.000 19,000.00 18" CULVERT PIPE, TYPE 3,450R 6 LF 475.000 31,445.00
0.000 0.00 475.000 31,445.00
0.000 0.00 0.000 0.00
0019 0019 7011.20 24.10 175.000 4,217.50 GROUP 6 BRIDGE AT STA 1027+36.61 Contracted 256,069.50
W-BEAM GUARDRAIL LF 175.000 4,217.50 Current 256.069.50
0.000 0.00 In place 170,254.40
0.000 0.00 This Estimate 43,441.60
0020 0020 7017.00 5.10 458.000 2,335.80 Totals for contract Contracted 256,069.50
REMOVE GUARDRAIL LF 458.000 2,335.80 Current 256,069.50
458.000 2,335.80 In place 170,254.40
0.000 0.00 This Estimate 43,441.60
0021 0021 7020.00 2,410.00 4.000 9,640.00
BRIDGE APPROACH SECTIONS EACH 4.000 9,640.00
0.000 0.00
0.000 0.00
0022 0022 7024.27 2,410.00 4.000 9,640.00
GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 9,640.00
0.000 0.00
0.000 0.00
0023 0023 7151.00 38.00 60.000 2,280.00
REMOVE AND RESET FENCE LF 60.000 2,280.00
30.000 1,140.00
0.000 0.00
0024 0024 9188.50 150.00 55.000 8,250.00
SURFACING UNDER GUARDRAIL SY 55.000 8,250.00
0.000 0.00
0.000 0.00
0025 0025 L019.13 2.60 668.000 1,736.80
EROSION CONTROL, CLASS 1D SY 668.000 1,736.80
2,304.000 5,990.40
2,304.000 5,990.40
0026 0026 L860.50 5,850.00 1.000 5,850.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,850.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00







